

Type	Contract Method	Location	Title	ROM	Set Aside	Solicitation	Award	POC	Ref Number	NAICS	Notes
AE	RFP	SWT	AE Svc for Border Infrastructure Support	\$100M	WOSB/HZ	Jun-19	Sep-19	Michelle Lay		541330	Max Task Order \$1M - Same scope as UR
AE	RFP	SWT	AE Svc for Border Infrastructure Support	\$65M	SDVOSB	May-19	Aug-19	Michelle Lay		541330	Max Task Order \$2M - Same scope as UR
AE	RFP	SWT	AE Svc for Border Infrastructure Support	\$65M	8a	Apr-19	Jul-19	Michelle Lay		541330	Max Task Order \$3M - Same scope as UR
AE	RFP	SWT	AE Svc for Border Infrastructure Support	\$245M	SB	Mar-19	Jun-19	Michelle Lay		541330	Max Task Order \$5M - Same scope as UR
AE	RFP	SWT	General AE Services	\$99M	UR/SB/SDV OSB/WOSB	Mar-19	Jul-19	Michelle Lay	ART-2691	541330	Planning Phase: Working Acquisition Plan and Consolidation Memo - Intend to get solicitation out in DEC, will increase response time by two weeks to cover the holiday period. All \$99M will be shared capacity with reserves for SB/SDVOSB/WOSB. 5 LB AE Firms @ 15M 4 (2SB, 1SDVOSB, 1WOSB) Small Business AE Firms @ \$6M (SRM w/ Airfield Paving, IIS) SB Firms will have to submit two proposals if they want to be considered for both WOSB / SDVOSB and SB. One solicitation; Bed down, general Milcon, Interagency, SRM, CW O&M. Tulsa District has created a new planning position to manage new construction and AE acquisitions. This General Services will be the first of these contracts. PDT Kickoff 18DEC2017.
AE	RFP	SWT	AE Svc for Border Infrastructure Support	\$245M	UR	Feb-19	Jun-19	Michelle Lay		541330	Max Task Order \$20M: Scope-research analysis, design for construction, alteration and repair of real property, pre-design site assessment, feasibility and concept studies, traffic studies, design and design concepts/standards, value engineering, life cycle costing, and post design shop drawing review. Additional services include but are not limited to: investigations; surveys and mapping; test and evaluation; modeling and simulation studies and analysis (including data collection and verification); engineering or architectural consultation; construction cost estimating; construction inspection; preparation of record drawings; soils engineering; drawing reviews; preparation of operational maintenance manuals; National Historic Preservation Act analysis and documentation; historic and cultural resource studies site identification surveys; design review; seismic analysis; design construction cost reconciliation; environmental testing; statement of work review; site survey and evaluation; remediation design; state regulator or EPA compliance for hazardous materials such as petroleum products, automotive chemicals, asbestos lead and radon; designing security and communications systems; designing fire protection and life safety systems, and technical support. All anticipated services are covered under the Brooks Act
Environmental	RFP	SWD	Optimized Remediation Contract TX	\$20-\$25M	TBD	Oct-19	3Q20	L Turner		562910	C-Type Contract Sources Sought pending
Environmental	RFP	SWD	Optimized Remediation Contract OK	\$20-\$25M	TBD	Aug-19	2Q20	L Turner		562910	C-Type Contract Sources Sought pending
Environmental	RFP	SWD	Camp Robinson, AR FUDS - MMMRC	\$49M	TBD	Aug-18	2Q20	L Turner		562910	C-Type Contract Sources Sought pending
Environmental	RFP - One Step	SWD	MEGA ERS MATOC	\$45M	SB	Feb-19	Jun-19	K. Keibbell	ART-4599	562910	Presolicitation Posted in FBO 06FEB2019. Fort Worth canceled this contract W9126G1R0057 amendment 5. NAICS, set-aside will be the same as SWF solicitation. Expect bidders-inquiry to reopen. It is anticipated that proposals prepared under the previous contract will require very little additional work. Scope of work complete, Section L & M Complete, Working IGE for example project. Preward Milestone schedule still being developed. Working sample project.
Environmental	RFP	SWD	Tech Support Services and ECS MATOC	\$50M	8a	Mar-19	Jun-19	Kruse-Johnson	ART-1314	541620	Will use market research to select multiple sole-source IDC. Number of awards and size TBD.
Environmental	TBD	SWD	ECS MATOC	\$20M	HZ	May-19	Jul-19	S. Fiehler	ART-2696	541620	Working consolidation memo. Scope: similar to ECS MEGA. Will use capacity on MEGA-still HZ set-aside.
Environmental	RFP	SWD	ECS Cultural Resources SATOC	\$9.9M	SB	Mar-19	Jun-19	K. Keibbell		541620	Presolicitation in FBO 14FEB19.. Underwater Archeology emphasis for civil works projects including Houston shipping channel.
Environmental	TBD	SWD	Env AE Svcs	\$49M	LG/SM	Apr-18	Feb-19	Bassett	ART-1309	541330	In Source Selection: <b>Conducting Interviews</b> Replace current AE capacity; 3 LB @8M, 1 SB, 1 WOSB, 1 HZ @ \$8.5M. The general scope of services is to conduct studies, investigations, surveying and mapping, tests, sampling, evaluations, consultations, comprehensive planning, program management, designs, drawings, and plans of engineering, geological, or other professional services nature to support customer environmental program. Specific work includes, but is not limited to Clean Air Act and Title V support, Clean Water Act support, , preparing spill prevention control & countermeasures plans, Drinking Water, , Wastewater and Storm water program support, , preservation surveys restoration design for historic structures, , Toxic Substances Control Act support, Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) studies and design (preliminary assessment/site investigation (PA/SI), remedial investigation/feasibility study (RI/FS), treatability studies, and remedial design (RD), , Resource Conservation and Recovery Act (RCRA) investigation and design for all media, database integration management, GIS services, energy conservation support, , proposed plan development, decision document development, , prepare CERCLA and other program 5-Year reviews, sustainability management support, analytical electronic deliverables, Engineering Evaluation and Cost Analysis (EECA), risk assessment sampling-analysis-reporting, and reporting, long term monitoring and statistical reporting, remedy effectiveness evaluations, remedial process optimization, design & conduct treatability studies, groundwater flow modeling, contaminant fate and transport analysis, vapor intrusion evaluations, human health and ecological risk assessments, , engineering and design services during construction, green & sustainable remediation evaluations, environmental infrastructure studies & designs (e.g. sanitary/industrial sewers & water treatment facilities), development of Storm Water Pollution Prevention Plans (SWPPP), and National Environmental Policy Act (NEPA) multi-media investigations and documentation, including environmental assessments and environmental impact statements. FBO Solicitation posted 12APR2018, responses due 11MAY2018.
Military	TBD	Altus Air Force Base	DB-Fire-Rescue Station	\$10-\$25M	UR	Mar-19	Dec-19	Todd Hughes	ART-1276	236220	Directed to move award into FY20. AE Awarded -Construct fire rescue center including reinforced concrete foundation and floors, masonry walls and roof system. Includes a minimum of six drive-through vehicle bays, emergency communication center (ECC), training facilities, living quarters with sleeping quarters for a minimum of eighteen personnel, recreation/dining, administration, maintenance, repair, storage, and support areas. Demolish buildings 288, 267 and Bldg 504 (2,229 SM). Sources Sought pending.
Military	RFP - Two Step	Fort Sill, OK	Install Substation Interconnection	\$10M-\$20M	TBD	May-19	Jul-19	Gary Holt			DB: Energy Resilience Conservation Investment Pgm: Design and Construct a substation interconnection to provide electrical resiliency for critical mission IAW Army Directive 2017-07. Sources Sought to be published.
Military	RFP - Two Step	McAlester Army Depot	FY 19 Replace Bulk Diesel System	\$5M-\$10M	TBD	Aug-19	Sep-19	CPT Munson		236220	D/B/B Design and Construct Replacement of Bulk Diesel System (Design Omaha Dist) Working Cost Issues
Military	TBD	Tinker Air Force Base, OK	Commercial Vehicle Inspection Facility	\$10-\$25M	TBD	Aug-19	Nov-19	Chris West		236221	Design and construct AFTP compliant Commercial Vehicle Access Control Point (ACP)
Military	LPTA	Fort Sill, OK	AIT Barracks Complex Ph2	\$50-\$100M	UR	Nov-17	Dec-18	G. Holt	ART-1288	236220	D-B-B In Source Selection and awaiting funding. Construct 256K SF RBC. Primary facilities include company operation facilities and barracks w/ special foundations.
IIS (ANG)	RFP - Two Step	Tulsa, OK	138th FW Fuel Storage Complex	\$10-\$25M	TBD	Dec-19	Mar-20	CPT Munson	TBD	236220	DBB - Omaha District (Design) Scope: Design and construct fuel storage complex. Site visit conducted 20MAR2018
Military	RFP - Two Step	McAlester Army Depot	FY 21 Ammunition Reclamation Center	\$25M-\$50M	UR	Jan-21	Mar-21	CPT Munson		236220	D/B/B D36.7 sq ft facility to demol ammunition; machining, melting, and washing facilities
Military	RFP - Two Step	Tinker Air Force Base, OK	KC-46A Depot MX Complex Ph3	\$50-\$100M	TBD	FY21	FY21	T Hughes		236220	
IIS (VA)	TBD	Jack C. Montgomery VA (Muskogee)	Global Stabilization and Lower Parking Area	\$10-\$25M	SDVOSB	TBD	TBD	CPT Munson		236220	Construction/stabilization to begin in 1QFY18 with parking to begin 3QFY18. This is PH II of Hillside Stabilization contract; <b>Technical evaluation in progress; awaiting new baseline schedule</b>
IIS (VA)	TBD	Oklahoma City VA Medical Center	Expand Emergency Generator Capacity	\$5-\$10M	SDVOSB	TBD	TBD	CPT Munson		236220	Oklahoma City VA Medical Center - SDVOSB MATOC Capacity is available

IIS (VA)	TBD	Jack C. Montgomery VA (Muskogee)	Renovate Inpatient Medicine/Surgery Units4 East and West	\$5-\$10M	SDVOSB	TBD	TBD	CPT Munson		236220	Jack C. Montgomery VA (Muskogee) - SDVOSB MATOC Capacity is available. East Wing Only JCM VA Currently working with AE to refresh design.
IIS (VA)	TBD	Jack C. Montgomery VA (Muskogee)	Upgrade Chiller Plant	\$5M-\$10M	SDVOSB	TBD	TBD	CPT Munson	ART-4433	TBD	VA Change: Project will not be executed by USACE.
IIS (VA)	TBD	Oklahoma City VA Medical Center	Installation of MRI HT HC Equipment	\$1-\$5M	SDVOSB	TBD	TBD	CPT Munson		TBD	VA's AE is currently performing review for structural analysis.
IIS (VA)	TBD	Jack C. Montgomery VA (Muskogee)	Technical Support for Replace Surveillance System	\$150K-\$500K	SDVOSB	TBD	TBD	CPT Munson		TBD	Awaiting technical review support from Huntsville COE
IIS (VA)	TBD	Jack C. Montgomery VA (Muskogee)	Install Energy Retrofit	\$5M-\$10M	SDVOSB	TBD	Dec-18	CPT Munson	ART-4434	TBD	VA Change: Project will not be executed by USACE.
IIS	TBD	PANTEX DOE/NNSA	High Explosive Science & Engineering Facility	\$50-\$100M	UR	2Q2019	3Q2019			236220	D-B-B Will require NQA-1 standards, NNSA directed to proceed without the NQA-1 work, moving ahead as directed
Military	TBD	Tinker Air Force Base, OK	PMXG F117 Support Equipment	\$5-\$10M	SB	TBD	TBD	Chris West		236220	
Military	TBD	Tinker Air Force Base, OK	Acoustic/Exhaust Revitalization	\$10-\$25M	SB	TBD	TBD	Chris West		236220	
Military	TBD	Sheppard Air Force Base, TX	Aircraft Maint Hanger (MILCON)	\$10-\$25M	TBD	TBD	FY20	D. Hudson		236220	
Military	TBD	Sheppard Air Force Base, TX	B244 Replacement	\$10-\$25M	TBD	TBD	FY20	D. Hudson		236220	
Military	TBD	Sheppard Air Force Base, TX	Civil Engineering Technical Training Complex (MILCON)	\$50-\$100M	TBD	TBD	FY20	D. Hudson		236220	
Military	TBD	Sheppard Air Force Base, TX	ENJJPT Complex PH II/III (MILCON)	\$50-\$100M	TBD	TBD	FY20	D. Hudson		236220	Phases 2 and 3
Military	TBD	Sheppard Air Force Base, TX	Child Development Ctr	\$10-\$25M	TBD	TBD	FY20	D. Hudson		236220	
Military	TBD	Sheppard Air Force Base, TX	B402 HVAC Renovation	\$5M-\$10M	TBD	TBD	FY20	D. Hudson		236220	
Military	TBD	Sheppard Air Force Base, TX	Retrofit Basewide EMCS	\$5M-\$10M	TBD	TBD	FY20	D. Hudson		236220	
Military	RFP - One Step	Vance Air Force Base	Center Runway	\$25M-\$50M	TBD	Jan-19	FY20	T Hughes	ART-2654	236220	DBB Planning Charrette 12MAR2018, PM sent funds request to Vance 15AUG2018 for AE Contract
Military	RFP - One Step	Vance Air Force Base	Aprons/Taxiways	\$50-\$100M	TBD	TBD	FY20	T Hughes		236220	DBB
Military	TBD	Sheppard Air Force Base, TX	Clinic Demolition	\$1-\$5M	SB	TBD	FY19	D. Hudson		236220	Conducting Market Research to determine if existing IDIQ can be used.
Military	TBD	Vance Air Force Base	OH to UG Conversion	\$10-\$25M	TBD	TBD	FY19	D. Hudson	16-0772		Project to be conducted in phases
Military	RFP-One Step	Sheppard Air Force Base, TX	Repair Tech Training Ctr Bldg 1020	\$10-\$25M	TBD	TBD	FY19	D. Hudson	16-0772	236220	DBB - Design Funds received. Initial PDT meeting 31JAN2018. Replace HVAC system components including 200-ton north cooling tower, twelve (12) air-handling units (AHUs), 180-ton chiller, heating boiler, water lines, and supports. Upgrade existing controls to direct digital controls (DDC) and integrate to the front end on the VLAN. Replace electrical grounding, exterior Transite siding, and selected interior finishes. Replace selected exterior personnel and roll up doors and stairwells. Replace plumbing fixtures, domestic water lines, and sanitary sewer lines. Replace electrical service and distribution network to include lighting and branch circuits. Replace fire protection system with system that meets Base criteria. Replace select floorings throughout facility. Source Sought will be tied to 65% Design - TBD.
Military	TBD	Sheppard Air Force Base, TX	Construct Sub-station	\$1M-\$5M	TBD	TBD	FY19	D. Hudson		236220	No instructions received as of 13MAR2018
Military	TBD	Sheppard Air Force Base, TX	B242 Replacement	\$10-\$25M	TBD	TBD	FY19	D. Hudson		236220	
General	RFP-Two Step	Nation Wide	Real Estate Svc	TBD	TBD	3QFY19	4QFY19	Michelle Lay		541330	In planning.
Military	RFP - Two Step	SWT	AE Survey	TBD	TBD	4QFY19	1QFY20	Michelle Lay		541330	In planning. Replacement for FY16 AE Survey Contract
Military (IDIQ)	RFP - Two Step	SW Division	DB SATOC	\$24M	8a	Mar-18	1QFY19	Michelle Lay	ART-2844	236220	one of two - SSEB Complete
Military (IDIQ)	RFP - Two Step	SW Division	DB SATOC	\$24M	8a	Mar-18	1QFY19	Michelle Lay	ART-2844	236220	two of two - SSEB Complete
Military	TBD	Sheppard Air Force Base, TX	Renovate Bldg 920	\$10-\$25M	TBD	TBD	Feb-20	D. Hudson	ART 4175	236220	DBB Awaiting funds to award AE Contract
Military	RFP - Two Step	Altus Air Force Base	(MILCON) 120- Room Dormitory	\$10-\$25M	SB	PH 2 APR-18	Dec-19	Todd Hughes	ART-1278	236220	Phase 2 in source selection. Funding reprogrammed to 2019. Design and construct a new 116 Person Dormitory to support Altus AFB Flight Training mission
Military	RFP - Two Step	Fort Sill, OK	Adv Individual Training Complex Ph 2	\$50-\$100M	UR	Aug-19	Dec-19	G. Holt		236220	Awaiting Code 6 Final Design Directive. DBB Kansas City District to design Dining Fac Tulsa to design Barracks
Military	TBD	Sheppard Air Force Base, TX	Repair Visiting Airman Quarters	\$10-\$25M	TBD	TBD	Sep-19	D. Hudson		236220	DBB Awaiting funds to award AE Contract
Military	TBD	Sheppard Air Force Base, TX	B1900 Chiller Loop	\$1-\$5M	TBD	TBD	Sep-19	D. Hudson		236220	DBB Awaiting funds to award AE Contract
Military	TBD	Tinker Air Force Base, OK	10th Flight Test Squadron Ops FAC	TBD	TBD	May-19	Jul-19	Chris West		236220	
Military	TBD	Sheppard Air Force Base, TX	Circuit 4/11 OH to UG	\$10-\$25M	TBD	TBD	Jul-19	D. Hudson	ART 4175	237990	DB
Military	RFP - Two Step (Trade Off)	McAlester Army Depot	Job Order Contract (JOC)	\$40M	WOSB	Apr-19	Jul-19	Michelle Lay	PANSWD-18-P-0000 011563	236220	The Contractor shall furnish, upon receipt of a task order, labor, tools, equipment, and materials (except as indicated otherwise in the specifications) and perform all work in strict accordance with the terms, conditions, special contract requirements, specifications, drawings, attachments, and exhibits contained in the contract or incorporated by reference. The JOC is for a broad range of maintenance, repair and minor construction work on real property at McAlester AAP, McAlester, Oklahoma. The contractor may be required to meet compressed schedules. Facilities will be identified in each task order. Work will vary from site to site. Since the facilities may be in full operation, the contractor will be required to minimize interference with the daily operation of the facilities. Majority of jobs expected to be from \$25K to \$250K.
Military	RFP - One Step	Altus Air Force Base	DBB-KC-46A FTU FTC Simulator Facility Ph 3	\$10-\$25M	UR	Dec-18	Apr-19	Todd Hughes	ART-1639	236220	In Source Selection. Construct (phase 3) of the Fuselage/Flight Simulator Facility to support the KC46A training mission, Design (Burns and McDonnell)

Military	RFP - Two Step (Trade Off)	Tinker Air Force Base, OK	B9201 Program Office	\$25-\$50M	TBD	Feb-19	Apr-19	Jeremy Smith		236220	D-B-B Design of B9201 interior renovation and up-fit for aircraft Program Office (60K sq ft) <b>Presolicitation posted 5FEB2019</b>
Military	RFP - Two Step	Tinker Air Force Base, OK	E-3G Mission and Flight Simulator	\$10M-\$25M	UR	PH 2 Apr-18	Feb-19	Chris West		236220	Funding delay AFCEC advised funding NET JAN2019. In Source Selection, E-3G Mission and Flight Simulator Training Facility D/B Pending Design Award - Short Construction Timeline, RFP Development under way. Authority to advertise delayed 1.5 mths.
Military	TBD	Altus Air Force Base	Airfield Lighting	\$1-\$5M	SB	TBD	Feb-19	Todd Hughes	TBD	236990	Design and construct Airfield lighting system (strobe) that is a correctly sized and configured runway approach light system that meets UFC 3-535-01 and FAA 8260.3B Real Estate easements could delay. Funds request to AF for AE Contract
Military (IDIQ)	RFP - Two Step	SWT/SWD	D/B MATOC (NAICS 236220)	\$49.5M	SB	APR-18 (Ph II)	Oct-18	A. Allinder	ART-1360	236220	Evaluating Seed proposals
Military	RFP - Two Step	Tinker Air Force Base, OK	KC-46 A Depot Maintenance Hangers/Infrastructure	\$50M-\$100M	UR	Oct-18	Aug-18	Jeremy Smith	PANSWD-18-P-0000 012925	236220	D-B; in support of the new AF KC46A Pegasus Maintenance mission. Ph 1 (SSEB 3-7DEC) <b>Ph 2 Proposals Due 15MAR</b>
Military	RFP - Two Step	Tinker Air Force Base, OK	KC-46 A Depot Fuel Hangers/Infrastructure	\$50M-\$100M	UR	Oct-18	Jun-18	Jeremy Smith	PANSWD-18-P-0000 012688	236220	D-B; in support of the new AF KC46A Pegasus Maintenance mission. Ph 1 (SSEB 26-30NOV), <b>Ph 2 Proposals Due 6MAR</b>

Type	Contract Method	Location	Title	ROM	Set Aside	Solicitation	FBO Reference	Award	POC	Ref Number	NAICS	Notes
Civil Hydro	RFP - One Step	Multiple Powerhouse	Oil Containment	\$1-\$5M	SB	TBD		TBD	Dan Brueggenjohann	ART-1297	237990	Broken Bow, Gibson, Keystone, Tenkiller. HDC submitted a draft design review on their oil containment designs and subsequently informed the district that the current designs do not meet guides of recommended practice related to the NFPA, UFC, and IEEE. E&C fire protection engineer evaluating the HDC report, SWT environmental to advise compliance requirements ON the Clean Water Act, HDC to finalize design review document
Civil Hydro	TBD	Robert S. Kerr	Intake Crane Rehab	\$1-\$5M	TBD	Feb-19	W912BV19R0010	Jul-19	Dan Brueggenjohann			Mod posted 4DEC
Civil Hydro	RFP - One Step (Trade Off)	Robert S. Kerr	Turbine and Generator Replacement	\$100M-\$250M	UR							
Civil	RFP-Trade Off	Eufaula Lk, OK	Replace Spillway Bridge	\$10-\$20M	UR	Apr-19	W912BV19R0002	Sep-19	Rich Bilinski	ART-1630	237990	Sources Sought Posted in FBO Due 14DEC2018. Scope: a) Demolition of the existing bridge pedestals, girders, beams, deck, sidewalks, guardrails, electrical power/lighting systems, utilities, catwalk, and all appurtenances as indicated on the drawings. b) Construction of new bridge and appurtenances c) Construction of new electrical power/lighting systems d) Construction of new catwalks, torque shaft supporting system, and appurtenances e) Construction of new utilities f) Completely clean the construction area, remove all construction equipment, facilities, and debris from Government property, and restore disturbed areas to preconstruction conditions.
Civil	TBD	Webbers Falls Powerhouse, OK	Rehab and Paint Tainter Gates	\$5-\$10M	TBD	TBD		Mar-19	Rich Bilinski	TBD		TBD
Civil	LPTA	Broken Bow Lk, OK	Replace Floating Bulkhead	\$5-\$10M	TBD	Nov-18		Feb-19	Rich Bilinski	ART-1760	237990	In design final package to CT 16NOV2018.
Civil Hydro	RFP - One Step (Trade Off)	Robert S. Kerr	Bridge Crane Rehab, Construction	\$1-\$5M	UR	Nov-18		Jul-19	Dan Brueggenjohann	ART-2262	237990	In Source Selection. Rehabilitation of existing 250 ton bridge crane (two (2) top running 125 ton trolleys), upgrade control system, commission and load test crane
Civil Hydro	RFP - On (LPTA)	Robert S. Kerr	Draft Tube (Tailrace) Crane, Supply Contract	\$1-\$5M	SB	Aug-18	W912BV18R0034	Oct-18	Dan Brueggenjohann	ART-2263		In source selection: New 40 ton gantry crane, removal and replacement of existing 30 ton, commission new crane
Civil Hydro	RFP - One Step	Denison Dam, Lk Texoma, OK	15KV Switchgear and Bus Replacement and Generator Step-Up Gas-Insulated Transformers Install (Construction)	\$1-\$5M	UR	Aug-18	W912BV18R0022	Sep-18	Dan Brueggenjohann	ART-2260	238210	Ready to Award HDC has four Sections contributing Engineers to designing and collaborating to make the electrical install a consistent, non-fragmented, system going into the power plant. Scope Removal and installation of Generator Step Up Transformer (GSU) transformers, bus and switchgear at Denison Powerhouse in Denison, TX. Proposed project will be a competitive, firm-fixed price, construction contract procured in accordance with FAR 15, Negotiated Procurement using "Best Value" process. The type of set-aside decision to be issued will depend upon the capabilities of the responses to this synopsis. The solicitation will be posted on or about March 22, 2018 02:00 PM CST. This acquisition will be solicited as an unrestricted acquisition.
Civil	RFP Trade off	Marion Lk, KS	Repair/Replace Spillway Bridge Box Girders	\$1-\$5M	UR	Jul-18	W912BV18R0039	Sep-18	Rich Bilinski	ART-1305	237990	AWARD Dondlinger & Sons Construction Co 27SEP2018
Civil	RFP - On (LPTA)	Robert S. Kerr	Electrical Upgrade	\$10M-\$25M	TBD	TBD		Sep-19				
Civil	LPTA	Robert S. Kerr	Fabricate Stoplogs & Lifting Beam	\$1-\$5M	UR	Jul-18	W912BV18R0030	Sep-18	Rich Bilinski	ART-1763	237990	Award General Southern Industries (SB) 25SEP2018 Working Performance Work Statement. Scope: a. Fabricate in accordance with AWS D1.5, with AISC Certified Major Bridge Fabricator OR AISC Certified HSS Fabricator, up to eighteen (18) 50ft long (approximately 10-Ton) stoplogs/bulkheads. b. Fabricate in accordance with ASME B30.20 "Below-the-Hook Lifting Devices" and AWS D14.1, one (1) lifting beam. c. Field test lifting beam and a minimum of four (4) stoplogs for placement and leakage test. d. Transport and unload, accepted stoplogs to Robert S. Kerr Marine Terminal.
Civil	LPTA	Webbers Falls Powerhouse, OK	Replace Intake Roller Gate	\$1-\$5M	SB	Jul-18	W912BV18R0016	Sep-18	Rich Bilinski	ART-1762	237990	Award 18SEP2018 Alltech Engineering. Scope: a) Fabricate up to 3 new intake roller gates each approximately 39 feet by 24 feet in size. b) Welding in accordance with AWS D1.5 as supplemented by the contract specifications. c) Remove and dispose of current gates and install new gates. d) Rehabilitate roller track plates and guides. e) Test new gates for operation and leakage
Civil	LPTA	Birch Lk, OK	Rehab and Repair Service Gates and Emergency Gates	\$1-\$5M	SB	Jun-18	W912BV18R0038	Aug-18	Rich Bilinski	ART-17989	237990	Awarded Alltech Engineering Corp 7SEP2018 The work includes rehabilitation of outlet works sluice gates, maintenance bulkhead, lifting beam, trash racks, low flow valve and incidental related work.

Civil	LPTA	Big Hill Lk, KS	D/B Repair 8 Svc Gates, seals & Associated Equipment	\$1-\$5M	SB	Apr-18	W912BV18R0031	Aug-18	Rich Bilinski	ART-1764	237990	<p><b>Awarded 21SEP2018 Gracon, LLC 25JUL</b> Awaiting SSEB Report. Scope a. Bulkheads trash racks, etc. will need to be lifted and currently there is no approved means of installing or lifting components. The current wire rope and shekel system is not acceptable to the Safety Office. A separate site visit/discussion with Safety will be required so that the requirements are clear for the DB Contractor and the design team does not specify anything that is not acceptable. Instead of Government doing the lifting we can put it as a requirement for the Contractor. One potential solution is a track, pulley system, and installed wench (try and get AE to do 1 system). Jared will provide some comments for what the field would like to see installed. The design package will need to include as-builts and info for gate tower so the DB Contractor can evaluate the structure for the lifting system.</p> <p>b. The package contains a bid item for review of concrete in the tower. It's preferred that USACE personnel go in with rope access and assess this to evaluate. If the concrete surrounding the gate frames is good then work can be removed from the contract and if repairs needed then we provide a map and specify what is acceptable for repair.</p> <p>c. Slide gates – off the shelf type gates are allowed but per the ETL the designer of record will have to show that it will handle the load cases. COA 1 is to require the Contractor to do an analysis and COA 2 is to do an analysis in-house and specify the gate we want. COA 1 preferred for schedule sake.</p> <p>d. The 2 person basket bid item needs to be further defined. The Safety Office should be engaged. One option is to specify an off the shelf item in the contract. Operations and Design personnel need to understand Safety requirements so that the PDT can decide if we should pursue. If post construction maintenance of the basket will be too cumbersome then Operations prefers to stay with a ladder.</p> <p>e. Retractable Ladder – Requirements for fall arrest need to be verified with the Safety Office.</p> <p>f. The current gate operation is screw type – electric motor with manual backup.</p> <p>g. Intake gate 1 is currently non-operable (bent stem or some other issue is blowing the capacitor). Beau will review the current issue and engage to ensure any needed electrical work is included in the contract.</p> <p>h. Trash racks – Confirmation is needed from Nathan to determine if the current condition warrants direct replacement or rehabilitation.</p>
Civil	LPTA	Sardis Lk, OK	Repair Conduit Joints and Toe Drain	\$1-\$5M	SB	Apr-18	W291BV18R0021	Aug-18	K. Smith	ART-1764	237990	<p><b>Awarded to Diversified Construction of Oklahoma 5SEP2018.</b> Scope: • Conduit-inject sealant in following areas: weep and stains out of left joint monolith 12/13, weeps and Stains out of upper monolith joint 17/18, leak out of lift joint in monolith 20, seeps thru upper lift joint in monolith 18, two leaks thru mono joint 19/20, repair/ patch dissolved concrete pits/ holes near intake tower within conduit</p> <p>* The toe drain inspection in 2014 identified sections of pipe that were severely deformed and crushed. Recommendation in cleaning report was to re place sections from MH-2 to OF-2 in its entirety (74 feet of 8" non-perforated CMP running US to DS adjacent to right training wall). Note, this pipe is under grouted riprap and concrete! Reference photos below. Either remove and replace concrete and grouted riprap, excavate &lt;10 feet into rock fill and replace toe drain pipe with solid wall plastic, OR insert/ line plastic pipe through DS end. Site visit scheduled for 10MAY2018, Proposals due date extended to 20MAY2018.</p>
Civil Hydro	RFP - On (LPTA)	Tenkiller Lk, OK	Butterfly Valve Rehab	\$1-\$5M	SB	Jan-19		Aug-18	Dan Brueggenjohann	ART-3000		SCOPE: Rehabilitate Butterfly Valves: Replacement of the valve body seals, replacement of disk seals, refurbishment of the valve disk surfaces, stems w/ replacement of seals and bearing inspection, resurfacing of inside of valve body, replacement of valve lubrication systems, and power flushing of gearboxes. Design Agent: Hydroelectric Design Center (HDC)
Civil Hydro	TBD	Robert S. Kerr	Turbine Generator Rehab	\$100M-\$200M	UR	Feb-19		Sep-19	Dan Brueggenjohann			Design by Hydroelectric Design Center
Civil Hydro	TBD	Robert S. Kerr	Intake Roller Gate, Intake Bulkhead, 3 Draft Tube Bulkheads	\$1M-\$5M	TBD	Jan-19		Mar-19	Dan Brueggenjohann			Design by Hydroelectric Design Center; Manufacture One (1) each Intake Roller Gate, One (1) Intake Bulkhead, and Three (3) Draft Tube Bulkheads, Testing, Ship to RS Kerr Powerhouse, Final Fit and Functionality Tests
Civil Hydro	RFP - On (LPTA)	Denison Dam, Lk Texoma, OK	Transformer Supply		UR	Jan-18	W912BV18R0006	Apr-18	Dan Brueggenjohann	ART-2258		NAICS 335311 Evaluation in progress.
Civil Hydro	RFP - Two Step	SWT	Hydropower MATOC	TBD	TBD	1QFY20		2QFY20	Dan Brueggenjohann			In planning stage
Civil Works	RFP - Two Step	SWT	Civil Works MATOC	TBD	TBD	1QFY20		2QFY20	Michelle Lay			In planning stage
Civil Works	RFP - Two Step	SWT	Geotechnical MATOC	TBD	TBD	1QFY20		2QFY20	Michelle Lay			In planning stage

Acquisition	Type	Requirement	Award Date	Cost
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	Sardis Lake, Mowing	02/21/2019	\$500K-\$1M
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	FY19Gate Attendantte Attendant	04/01/2019	\$100K-\$250K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5765 -CUSTODIAL FOR E & W RUN , DAMSITE	03/31/2019	\$100K-\$250K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5684 - MOWING, BRENT ROUSEY	03/31/2019	\$100K-\$250K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5759- Mowing, Sardis Lake	03/31/2019	\$100K-\$250K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5677- REFUSE COLLECTION	03/31/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	Janitorial, Pat Mayse	02/12/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5767- CUSTODIAL SERVICE BUNCOMBE CREEK AND	04/01/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5679 - PARK CUSTODIAL , SOTHERN DISPOSAL	03/31/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 6151- Janitorial Services Truscott Lake Office	04/01/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	Ft Gibson Refuse Contract 2019	02/28/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5771- Embankment Mowing Services- Lake Texoma	03/31/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	Pine Creek- mulching attachment	03/18/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5769 - Lake Texoma Caney Creek	03/31/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5766 - CUSTODIAL SERVICES PLATTER FLATS	04/01/2019	\$25K-\$100K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ARCADIA MOWING/ HERBICIDE	02/26/2019	\$25K-\$100K
SOLE SOURCE	SERVICES	LE Sequoyah Co/Tenkiller Lake	03/31/2019	Less than \$25K
SOLE SOURCE	SERVICES	LE Services, Blaine Co/Canton Lake	04/30/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES	ART 5772- HERBICIDE APPLICATION SERVICE LAKE TEXOM	03/31/2019	Less than \$25K

SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5673- HERICIDE APPLICATION, D&D	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5768- CUSTODIAL SERVICES PRETION RECREATION PU	04/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 6162, Washington CoveGate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5741 Mound Valley Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5674 - HUGO Janitorial	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		Replace Bus Bars at El Dorado LK, KS	01/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5778- VAULT PUMPING SERVICE- LAKE TEXOMA	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		Recruiting Janitorial, Bartlesville, Durant, Miami	01/18/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5789Gate Attendant Preston	04/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5764 Gate Attendant POTATO HILL CENTRAL, NANCY PRICE	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5748 Kiamichi ParkGate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5680 - Pat Mayse janitorial	04/30/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 6158, Hillsboro Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 6157, Cottonwood PointGate Attendant, Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 6156, Cottonwood Point, Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5795 - PINE CREEK LITTLE RIVER PARK SHIFT 1	04/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 6159, Hillsboro Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5727 Sarge Creek CoveGate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5715 Coon Creek Gate Attendant	01/22/2019	Less than \$25K

SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5799 Pine Creek Cove Shift 2	02/05/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5754 Sanders Cove Gate Attendant	02/15/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5796 Little River Park Shift 2	02/15/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5713 Birch Cove Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5625 Belle Starr Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5626 Brooken Cove Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5630 Cowlington Point Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5629 Applegate Cove Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5952, Heyburn Rover Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5628 Porum Landing Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 6022, Snake Creek, Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5951, Sheppard Point Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5784 West Burns Run PUA	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5783, Platter Flats	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5782 Johnson Creek/Lakeside PUA	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5781 East Burns Run	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5780 Caney Creek PUA	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5779 Buncombe Creek Gate Attendant	03/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5790 -Gate Attendant EAST AND WEST BURN RUN	03/31/2019	Less than \$25K



SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5763 -Gate Attendant PHS/PHC ROVER, JOHNATHAN ALEX	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5786 -Gate Attendant JUNIPER POINT	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5773 - JANITORIAL SERVICES- Lake Texoma	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5948, Walnut Creek Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5791-GA JOHNSON CREEK	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5788 -Gate Attendant Lakeside PUA	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5731 Supply Park Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		Recruiting Janitorial, Midwest City & Edmond	01/18/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5627 Porum Landing Gate Attendant	02/28/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5758 - JANITORIAL	04/01/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5716 Osage Cove Gate Attendant Gate Attendant	01/22/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5787 -Gate Attendant West Burns Run day Use PUA	03/31/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		Recruiting Janitorial, East Regal Ct, Tulsa	01/18/2019	Less than \$25K
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5412 6 Power Plant Hydrostatic Testing of Co 2	03/31/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 4630 Replace Buss Bars	03/31/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		GA Preston Recreation PUA- Lake Texoma	03/31/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5762 Gate Attendant, POTATO HILL CENTRAL 5 DAY	03/31/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5775- Hugo Mowing	03/31/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5570 - Snooper Truck Rental	04/01/2019	TBD

SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5940- Arcadia Mowing	04/01/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5683- PROJECT OFFICE JANITORIAL- SZABI SZABO	04/01/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5770 - Johnson Creek	04/01/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5686 - Pine Creek	04/24/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		ART 5777 - Refuse Collection- Lake Texoma	04/30/2019	TBD
SIMPLIFIED ACQUISITION PROCEDURE	SERVICES		FY19 Recruiting Janitorial	01/18/2019	TBD







